Meeting Minutes Transmittal - Approved

Project Managers Meeting
303-K STORAGE FACILITY
FEDERAL BUILDING, RM 590A
Richland, Washington

Meeting Held May 7, 1998
From 1:30 p.m. to 2:00 p.m.

As part of the 300 Area General Meeting
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Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:
Attachment 1 - Agenda

Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List

Attachment 4 - Action Items



Attachment 1
Project Managers Meeting
303-K STORAGE FACILITY
FEDERAL BUILDING, RM 590A
Richland, Washington

Meeting Held May 7, 1998
From 1:30 p.m. to 2:00 p.m.

As part of the 300 Area General Meeting

Agenda
Approval of Past PMM Minutes
Status Action Items

- 3-5-98:1
- 3-5-98:2

Status Closure Activities
- Analytical Data

- Path Forward

- Set Meeting Date

New Business



Attachment 2

Project Managers Meeting
303-K STORAGE FACILITY
FEDERAL BUILDING, RM 590A
Richland, Washington

Meeting Held May 7, 1998
From 1:30 p.m. to 2:00 p.m.

As part of the 300 Area General Meeting

Summary of Discussion and Commitments/Agreements

1. Approval of Past PMM Minutes

The March 5, 1998 PMM Minutes have been approved and issued. The April 2, 1998
PMM Minutes are ready for approval.

Ecology (J. K. Bartz) stated that according to the April 2, 1998 PMM Minutes, in
Section 3 Closure Activities, under Path Forward, BWHC stated that review of WAC
173-303-610 indicates that paint can remain in place provided that the loose paint is
removed and the remaining paint is stabilized. Ecology stated that this statement is an
interpretation and that the WAC does not have any language directed towards paint or
about serving an intended use.

2. Status Action Items

3-5-98:1 Arrange visit so RL/PHMC could review Ecology's data.
Actionee: Ecology (J. K Bartz)

Status: Open. Actionee has been changed trom J. J. Wallace to J. K.
Bartz.

3-5-98:2 Review the proposed 303-K path forward and provide a response back to
RL.

Actionee: Ecology (J. K. Bartz)

Status: Actionee has been changed from J. J. Wallace to J. K. Bartz. This

action item is now closed with the response being provided in Section 3
under “Path Forward.”



3.

Status Closure Activities

- Analytical Data

WMH (J.G. Adler) reported that the validated data had been received and that the
transmittal letter was being prepared. The validated data should be sent to Ecology in a
couple of weeks.

WMH also reported that there was a data problem identified in the validation process.
The mercury analysis for interior sample locations C2, C2 Duplicate, and C3 were
rejected. The mercury data was rejected because there was a zero percent recovery in
the matrix spike. The mercury data from interior sample location C1 was not affected
by this determination and is useable. How the rejected data will be addressed will be
part of the 303-K path forward.

- Path Forward

Ecology (J. K. Bartz) provided the response to Action Item 3-5-98:2. Ecology stated
that their position had not changed since the February meeting: the lead paint from the
interior of the 303-K Building would need to be removed to reach clean closure of the
303-K Storage Facility. Ecology had a similar action at a non-Hanford facility. At that
site the owner of the structure decided to demolish the structure rather than
decontaminate and remove the lead paint. The building debris was disposed in a
hazardous waste landfill.

Ecology stated that the closure plan does allow for the demolition of the building to
reach closure. Ecology stated that the alternative (also allowed by the closure plan) is
to use a debris-rule performance standard. This involves removing the top Y-inch of
concrete. The resulting debris would require proper disposal.

Ecology asked what the future mission or planned use for the 303-K Storage Facility
was. BWHC (I. L. Metcalf) stated that there is no planned use for the facility. It will
be transitioned to the Environmental Restoration Contractor (ERC) who will take
possession of it and will conduct surveillance and maintenance until funds are available
to demolish the building.

- Set Workshop Date

WMH (J. G. Adler) stated that RL and the PHMC would stil! like to setup a meeting to
view Ecology’s analytical data per Action Item 3-5-98:1. The representatives would be
from RL (E. M. Mattlin), FDH (N. A. Ballantyne), BWHC (J. A. Remaize), and WMH
(J. G. Adler). RL (E. M. Mattlin) also asked if this meeting could also cover the 303-K
options on the path forward. Ecology (J. K. Bartz) stated that it would be better to split
them and have two separate meetings. The meeting on the path forward will be a joint

RL (E. M. Mattlin) and Ecology (J. K. Bartz) Action Ttem 5-7-98:1.



4. New Business
- Answer Shopping

Ecology (J. K. Bartz) stated that Mike Wilson (Ecology, Nuclear Waste Program
Manager) wants Ecology staff to communicate clearly to people that he is not going to
tolerate shopping around for answers whereby Site people associated with the project
go to other Ecology staff who have no responsibility for the project and ask them for
their opinion. Jeanne Wallace is the Ecology Project Manager and the point of contact.
She has delegated responsibility on projects to other individuals depending on the
assignment. For 303-K, Joan Bartz is the regulatory and chemistry lead and any
discussions should be directed to Jeanne or Joan.

5. Set Next Meeting Date

The next Project Manager's meeting has been scheduled for June 4, 1998.



Meeting Title:

Attachment 3

Attendance List

300 Area BWHC Facility Transition General Topics

Project Managers Meeting
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Action Item #

3-5-98:1

3-5-98:2

5-7-98:1

OPEN

CLOSED

NEW

Attachment 4
Project Managers Meeting
303-K STORAGE FACILITY
FEDERAL BUILDING, RM 590A
Richland, Washington

Meeting Held May 7, 1998
From 1:30 p.m. to 2:00 p.m.

As part of the 300 Area General Meeting

Action Items
Description

Arrange visit so RL/PHMC could review Ecology's data,
Actionee: Ecology (J. K. Bartz)
Review the proposed 303-K path forward and provide a response
back to RL. If possible, the response should come back to RL
before March 16, 1998.
Actionee: Ecology (J. K. Bartz)

Meet on the path forward.

Actionees: RL (E. M. Mattlin) and Ecology (I. K. Bartz)
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